
 

 

 

 

  

Offsite Storm Water Alternative Compliance Program 
Phase 2 Program Development Milestones 

Date 

FY19 
 

 

Planning Commission Workshop (Informational) September 13, 20181 

TAC Meeting No.14: Credit System Recommendation October 20181 

Begin Program Environmental Impact Report (Program EIR) Process November 20181 

Begin 30-Day Public Review Period February 20191 

Program EIR Public Workshop February 20191 

End of 30-Day Public Review Period March 20191 

Complete Program Environmental Impact Report (Program EIR) Development June 20191 

Presentation to Planning Commission (Action Required) August 20191 

Presentation to Environment Committee (Informational) October 20191 

Presentation to City Council (Action Required) November 20191 

Program Submittal to the California Coastal Commission January 20201 

Program Submittal to Regional Water Quality Control Board (RWQCB) January 20201 

RWQCB Executive Officer Approval of Credit Trading Program  March 20201 

Phase 2 Implementation of Offsite Storm Water Alternative Compliance 

Program 
20201 

1 Draft timeline and is subject to change 
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